

Status of MPO Approved Work Programs, FFY 2012

Project #	Project Name	Client	Cost	Date Approved by MPO	Month/Year Started	Estimated Time of Completion	Date Completed
13254	Safety and Operations Analyses at Selected Intersections, FFY 2012	MPO	\$76,430	11/17/2011	November 2011	September 2012	
23227	2011-2012 HOV Monitoring on I-93 North and the Southeast Expressway	MassDOT	\$62,000	11/17/2011	November 2011	September 2012	
11379	MBTA Systemwide Passenger Survey: Comparison of Results	MPO	\$30,978	11/17/2011	not started	April 2012	
11383	Improving Transit Reliability to Increase Ridership	MassDOT	\$50,000	12/1/2011	not started	December 2012	
14331	MBTA Rapid Transit Replacement Service Study	MassDOT	\$50,304	12/1/2011	not started	July 2012	
14324	MBTA Commuter Rail Passenger Counts	MassDOT	\$159,937	12/1/2011	December 2011	August 2012	
11382	MBTA Transit Delay Study	MassDOT	\$59,990	12/1/2011	not started	October 2012	
12202	TIP Project Impacts Before-After Evaluation, FFY 2012	MPO	\$30,000	12/15/2011	January 2012	July 2012	
13152	Analysis of JARC and New Freedom Projects	MPO	\$20,057	1/5/2011	not started	August 2012	
22206	Callahan Tunnel Construction Impact Study	MassDOT	\$25,782	1/5/2012	not started	June 2012	