

# Tobin Bridge Managed Lane Feasibility Study

	Study Phase 1	Study Phase 2
<b>Timeframe</b>	12 weeks	9 months
<b>Budget</b>	\$29,209	\$85,179
<b>Alternatives being studied for feasibility</b>	Bus-only lane	<ul style="list-style-type: none"> <li>• HOV2+ and bus-only lane</li> <li>• HOV3+ and bus-only lane</li> <li>• HOV2+ and bus-only lane with reduced or no toll</li> <li>• Recommended build alternative with revised transit service plan</li> </ul>

